WALKER MASTER PLAN AMENDMENT PROCESS 2014 - 2015 - 2016: SUBPLAN #1 11-24-15

This process follows the steps prescribed in PA 33 of 2008 — the Michigan Planning Enabling Act — Article III.

OFFICIAL DECISION STEPS START COMPLETED NOTES

1- PLANNING COMMISSION (PC) DECIDES TO REVIEW 12.3.2014 12.3.2014 12-17-14: SUB AREA 1 / WALKER WEDGE / SUB AREA 3B WORK SESSION. 3B CURRENT - NO CHANGES NEEDED.
SUB AREA #1 & #38 LAND USE PLANS 1-21-15: SUB AREA 1 / WALKER WEDGE WORK SESSION. FUTURE LAND USE MAP SELECTED.

2 - NOTICE OF INTENT TO PLAN MAILED 12.4.2014 12.4.2014 L2615 CC APPROVED RESOLUTION NO. 15.334

gI_NKLTZP(;OR!\MA?_SI(?\;\IEI(QC&A?FES Iﬁl&:\?xl\;&m\éﬁm 1.:26-2015 1.:26-2015 2-18-15: SUB AREA 1 / WALKER WEDGE WORK SESSION. DRAFT SUBPLAN RECOMMENDED FOR DISTRIBUTION.

4 - PC REVIEWS MASTER PLAN & CREATES DRAFT 12.17.2014 5 18.2015 3-23-15: SUB AREA 1 / WALKER WEDGE DRAFT SUBPLAN APPROVED FOR DISTRIBUTION VIA RES. 15-345

SUBPLAN AMENDMENTS 3-24-15: DRAFT SUBPLAN DISTRIBUTED TO NOTICE OF INTENT TO PLAN LIST VIA LETTER W/ WEBSITE INFO.

5- CC REVIEWS DRAFT AND DECIDES IF DRAFT 3.23.2015 3.23.2015 5-26-15: END OF COMMENT PERIOD. NO COMMENTS RECEIVED.

SHOULD BE DISTRIBUTED FOR REVIEW 7-1-15: PC PUBLIC HEARING. WORK SESSION SCHEDULED FOR 8-19-15.

ﬁl(’)TPI%ED g;?,'\IEEFUELETSTDgﬁFLL\IT aﬁDLLT\(’)V'SSBRLEIgE'VED 3:24.2015 3:24-2015 8-19-15: WORK SESSION FOR SW CORNER OF 3 MILE ROAD AND BRISTOL AVENUE.

= _ 63 DAY WAITING PERIOD FOR ADVISORY £ 26.2015 5 26.2015 10-2-15: SITE VISIT OF WISNIEWSKI LOTS (CONNERS, WASH, PARENT, WISNIEWSKI, POWER, KORFHAGE)

COMMENTS 1-6-16: SECOND WORK SESSION FOR SW CORNER OF 3 MILE ROAD AND BRISTOL AVENUE.

8 - PC HOLDS PUBLIC HEARING ON DRAFT SUBPLAN 7.1.2015 7.1.2015 1-6-16: PC RESOLUTION 16-177?

9 - PC AFFIRMS DRAFT SUBPLAN VIA RESOLUTION 1.6.2016 [Select Date] X-X-16: CC RESOLUTION 16-

10 - CC MAKES FINAL DECISION ON DRAFT SUBPLAN [Select Date] [Select Date]

VIA RESOLUTION OR SENDS DRAFT BACK TO PC FOR

CHANGES
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